

# Contents

<b>Preface</b> .....	9
<b>Introduction</b> .....	10
<b>1 What is a project?</b> .....	15
1.1 Project characteristics .....	15
1.2 Project life cycle and phases .....	18
1.3 The project management loop and control variables .....	20
1.4 Why are projects so popular? .....	22
1.5 Types of projects .....	24
1.6 Project roles .....	27
1.7 Pre-study and pre-project .....	29
1.8 Project models .....	32
<b>2 Project initiation and selection</b> .....	39
2.1 Sources for new projects .....	39
2.2 Strategic fit .....	41
2.3 Content of a project proposal .....	42
2.4 Assessment of project proposals .....	44
2.5 UN sustainable development goals .....	48
2.6 Methods and techniques for ranking project proposals .....	50
2.7 Business case .....	55
2.8 Benefits management planning .....	58
2.9 Necessary projects .....	63
2.10 Reasons not to start a project .....	63
<b>3 Defining the project</b> .....	67
3.1 Clarifying and defining the needs .....	67
3.2 Clarifying and defining requirements .....	70
3.3 Work Breakdown Structure (WBS) .....	74
3.4 The project mandate .....	77
3.5 Prioritization matrix .....	81

<b>4</b>	<b>Project leadership and the project manager</b>	85
4.1	What characterizes project leadership?	85
4.2	Project manager selection	91
4.3	The project manager's responsibilities and tasks	94
4.4	Characteristics of an effective project manager	96
4.5	Project manager's pitfalls	97
4.6	Project manager's influence and power	99
4.7	Critical success factors	100
4.8	Conflict management	102
4.9	Management of multiple projects	105
<b>5</b>	<b>Project organization</b>	111
5.1	Project organizational structures	111
5.2	The project team	120
5.3	The project owner	132
5.4	The project steering committee	133
5.5	The reference group	134
5.6	Responsibility assignment matrix	136
<b>6</b>	<b>Contract management</b>	141
6.1	Purchasing and contracts in projects	141
6.2	Selection of contract strategy	142
6.3	Pre-qualification	145
6.4	The contracting process	145
6.5	Contract structures	149
6.6	Compensation terms	155
6.7	Incentives	158
6.8	Contract terms and content	162
6.9	Contract follow-up and management of change orders	163
<b>7</b>	<b>Daily project work</b>	167
7.1	Project meetings	167
7.2	The project team member's working day	173
7.3	Communication	177
7.4	Project Management Office (PMO)	187
7.5	Agile project management	190
<b>8</b>	<b>The project's stakeholders and environment</b>	203
8.1	The project's environment	203
8.2	Project stakeholders	204

---

8.3	Environmental factors	210
8.4	Stakeholder management	212
8.5	Forming relationships with stakeholders	219
8.6	Trust between the project and the stakeholders	222
<b>9</b>	<b>Project planning</b>	<b>227</b>
9.1	The purpose of project planning	227
9.2	The planning process	228
9.3	Milestone planning	229
9.4	Activity planning	235
9.5	Reduction of project time	245
9.6	Kanban	253
<b>10</b>	<b>Cost estimation and budgeting</b>	<b>259</b>
10.1	Project cost management	259
10.2	Resource estimation	260
10.3	Cost estimation	261
10.4	Budgeting – estimation methods	263
10.5	Types of costs	268
10.6	Structuring the costs	271
10.7	Calculating risk reserves	272
<b>11</b>	<b>Resource constraints planning</b>	<b>281</b>
11.1	Resource constraints	281
11.2	Resource smoothing	285
11.3	Resource leveling	289
<b>12</b>	<b>Monitoring and controlling</b>	<b>299</b>
12.1	Project control	299
12.2	Control mechanisms	301
12.3	Information access and control	302
12.4	Deviation analysis and possible actions	304
12.5	Control variables	306
12.6	Earned value management	314
<b>13</b>	<b>Risk management</b>	<b>327</b>
13.1	The concepts risk, uncertainty, threats, and opportunities	327
13.2	Types of risks	328
13.3	Risk development	330
13.4	Interpretation of risk	331

13.5	Implementing risk management .....	332
13.6	Roles in risk management .....	333
13.7	Risk communication .....	336
13.8	Risk maturity model .....	337
13.9	A method for risk management .....	340
<b>14</b>	<b>Project closure and benefits realization .....</b>	<b>359</b>
14.1	Reasons for closing a project .....	359
14.2	Types of project closure .....	361
14.3	The closure process .....	362
14.4	Project success .....	365
14.5	Benefits realization .....	370
<b>References</b>	.....	<b>378</b>
<b>Index</b>	.....	<b>385</b>